SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:09PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 814 Const Calendar Day: 333 Date: 03-May-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 17-Sep-13 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day [ ] If no, explain:
Diary: Dispute

Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the Electro
Slag Weld repairs, & work on miscellaneous activities . They started at 7:00 AM.

Chris & Reggie had to work on the Electro Slag Weld repairs on the shear plates between 3 & 13
meters .

Chris had to work on joint Q . Face B . He had to excavate 750 mm. Long X 50 mm. Wide X 61 mm.
Deep weld . He started at 7;30 AM.

Reggie had to work with all crews & he had to work with the QA & QC in all areas .

Joe , Fritz , Andrew , Bernie , & Jessie had to work with the crews & they had to UT & MT the welds .
Check Joe 's report for the welders detailed activities .

Anthony , Augie , Casey , Jacob , Jonathon , & Robert had to work on the erection tower . Crews had
to work on the platform at 81 meters . They had to remove the remaining grating on the West side leaving
only the elevator landing platform , make cuts on the bracing members , cut the gussets & burn holes in all
the members for the hooks They started at 7:15 AM. Crews were done at 12:00 PM.

In the afternoon , the crane was available for the tower crews . Crews had to fly out of the site all the
grating & existing materials , cut & fly out of the site the bracing members . They started at 12:40 PM.

Richard , Alex , Huang , & Mardonio had to work on miscellaneous activities on the tower . Crews had
to work on the North temporary left . From 53 to top of the footing box . Crews had to cut the grating at 48
meters , remove sections of the working platforms at 38 & 43 meters . They started at 7:30 AM.

In addition to that , crews had to ladder between 77 & 89 . They had to drill 2 misaligned holes on one
lug , install hand rails at 48 meters , & install ladder between 48 & 53 meters platforms .

In the office , | had to work on my report , | was done at 3:30 PM. Tai Lin had to cover the tower
activities after 2:00 PM.

04-0120F4 Bid Item: 053 T-L04-ANE.053 Tower Lift 04 Walkway Grating and Access Tower NE Erect structural steel (b
AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP Alex Blanco 8.00 2.00 0.00 10.00 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4  |nspector Name: Daouk, Sami Diary #: 814  Date: 03-May-2013  Friday
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker JNM CHRISTOPHER BRUCE 8.00 2.00 0.00 10.00 D
Ironworker JNM RICHARD CHOUINARD 8.00 2.00 0.00 10.00 D
Ironworker JNM MARDONIO MARTINEZ 8.00 2.00 0.00 10.00 D
Ironworker FOR HUA QIANG HUANG 8.00 2.00 0.00 10.00 D
Ironworker JNM Robert Larue 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

2294 WELDER, 600 AMP No

800 200 000 000 []
*E0090562 TOWER CRANE No

800 200 000 0.0 []
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